TAUOS	Y	CLASSIFICATION CONTINUES OF Y Approved For Release 2001/12/04 : CIA-RDP82-00457R0085 Gerrany (Coviet Zone) REPORT NO.
OPIC_		Verseburg Airfield
	,	25X1A
VALUAT	ION	23/10
		NTENT 18 June to 7 July 1951
	25	5X1A
	X1A	
EFERE		
PAGES_		ENCLOSURES (NO. & TYPE)
REMARKS		A CONTRACTOR OF THE PARTY OF TH
	-	DO NOT CINCOLAIL
		The state of the s
		16. 1.00.
SOURCE	1	
	1.	Between 18 and 25 June 1951, grading was being completed at Merseburg airfield.
25X	1B	Work on the runway was continued. Soviet soldiers loaded a road scraper on a train. It was learned at
		the labor office that 1,800 German laborers were employed at the field.
	2.	According to the labor office, about 1,500 workers were employed at the field
		between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Most of the air force soldiers who were previously quartered in tents had left the field with their equipment. *
		between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Nost of the air force soldiers who were previously quartered in tents had left the field with
	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Nost of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over
X1C X1C	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Most of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over some jet fighters and fly them to Perseburg. ** It was learned from a Soviet office that Pajor Vinograd, (fnu), allegedly intended to buy the area of the field. *** Comment. It appears that most of the grading is completed at the field. ** Comment. According to other reports, August 1951 is also the target date of completion for other airfields, such as Worneuchen, Briesen, etc. The information that a Soviet detail stationed in Halle was to take over jet
	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Nost of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over some jet fighters and fly them to Verseburg. ** It was learned from a Soviet office that Pajor Vinograd, (fnu), allegedly intended to buy the area of the field. *** Comment. It appears that most of the grading is completed at the field. A concrete runway of 2,200 meters is allegedly being built. Comment. According to other reports, August 1951 is also the target date of completion for other airfields, such as Werneuchen, Briesen, etc.
X1C	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Most of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over some jet fighters and fly them to Verseburg. ** It was learned from a Soviet office that Major Vinograd, (fnu), allegedly intended to buy the area of the field. *** Comment. It appears that most of the grading is completed at the field. ** Comment. According to other reports, August 1951 is also the target date of completion for other airfields, such as Werneuchen, Briesen, etc. The information that a Soviet detail stationed in Halle was to take over jet fighters in Poland is received for the first time. Comment. The same source previously reported that the area of the air—
X1C	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Most of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over some jet fighters and fly them to Verseburg. ** It was learned from a Soviet office that Major Vinograd, (fnu), allegedly intended to buy the area of the field. *** Comment. It appears that most of the grading is completed at the field. ** Comment. According to other reports, August 1951 is also the target date of completion for other airfields, such as Werneuchen, Briesen, etc. The information that a Soviet detail stationed in Halle was to take over jet fighters in Poland is received for the first time. Comment. The same source previously reported that the area of the air—
X1C	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Most of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over some jet fighters and fly them to Verseburg. ** It was learned from a Soviet office that Major Vinograd, (fnu), allegedly intended to buy the area of the field. *** Comment. It appears that most of the grading is completed at the field. ** Comment. According to other reports, August 1951 is also the target date of completion for other airfields, such as Werneuchen, Briesen, etc. The information that a Soviet detail stationed in Halle was to take over jet fighters in Poland is received for the first time. Comment. The same source previously reported that the area of the air—
X1C	3.	between 26 June and 7 July. Half of the runway was concreted. Excavation and grading work was being done on the western half. Most of the air force soldiers who were previously quartered in tents had left the field with their equipment. * A high ranking VP officer stated that the airfield was to be constructed for the Soviet Air Force and it was to be completed by August 1951. The construction costs were allegedly paid by the East German Covernment. For the time being, the field was not planned to be occupied. During a stage I alert a special detail of Soviet pilots who were stationed in Halle/Saale allegedly had to go to Frankfurt/Oder and from there to Poland where they were to take over some jet fighters and fly them to Verseburg. ** It was learned from a Soviet office that Major Vinograd, (fnu), allegedly intended to buy the area of the field. *** Comment. It appears that most of the grading is completed at the field. ** Comment. According to other reports, August 1951 is also the target date of completion for other airfields, such as Werneuchen, Briesen, etc. The information that a Soviet detail stationed in Halle was to take over jet fighters in Poland is received for the first time. Comment. The same source previously reported that the area of the air—

Document No	
No Change in Class.	
Declars' find Class. Chang i To: TS	s (E)
Auth.: HR 70-2	By: 013